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CCR No. 97-0790

Logged Date 5/14/97 Rev. Request Type

Priority Routine|:|

Urgent |:|

Emergency Affected Release Change Class

Title (description)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline |:|

Problem

Install FrameMaker software on the following 2

pcs:
pc 1:

serial #: 75767 8-0038

user: Marina Glad
location: 2156A

pc 2:
serial #:71026-0004

user: Pat Irwin
location:1029R

EIN:E-B27338

EIN: E-B27365
Proposed Solution
Impact Analysis:
Organizations Affected: 80O [ Contracts [ ] ECS Chief Eng [] Fos [ M&o [

Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []

Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []

Acpt
Cost: None D Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator
Signature Date
Office Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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